


Annual activities report of Anandapur Canal Division, Salapada.

The Anandapur Canal Division, under Anandapur Barrage Project has been bodily functioning since from January 2017(2017-18) under the control of Chief Construction Engineer, Anandapur Barrage Project, Salapada.

The Baitarani Left Bank Canal from RD 24.08 to 28.5 km i.e 4.42 km with canal lining, 6 NO. of VRB and 3 No CD with one out falling cum regulating structure (at tail end), and BRBC from RD 0.00 KM to 14.04 KM with canal lining of 22 No CD and 40 No VRB, 1 cut and cover for three hundred meter and 7 No of HR, Hence total 44 No structure with 2 No. distributaries naming Jarada and Panchupali with a length of 11.05 KM and 10.5 Km respectively are under jurisdiction of Anandapur Canal Division. The work, excavation and cement concrete lining of BLBC from RD 24.08 to 28.50KM including service road amounting to RS. 58 Crores has been tendered and submitted to Govt. vide letter No. 6125/WE dated 18.09.2017 of Chief Construction Engineer, Anandapur Barrage Project, Salapada.

The work for construction of out falling of regulator at RD 28.279 of BLBC has been framed estimate and tender is under process. BLBC passes through 5 Villages, out of these one village (DHENKA) acquired possession and received by this Division and the land acquisition work for rest 4 villages (Kaniari, Sangam, Baliborei, Bidyadharpur) are under progress and shortly to be finalized.

Similarly for BRBC after survey and drilling work, the data has been submitted up to 8.8 KM out of 14.40 KM i.e 13 Nos. CD, 6 Nos. of VRB, cut & cover for finalize drawings, for drilling data. The estimates are also prepared for drilling data and SBC data from RD 8.8 Km to 14.40 Km i.e for 25 Nos of Canal structure in phased manner for finalization of design and drawing. Regarding Land Acquisition work, out of 19 cases from 18 villages presently two villages (Murabali & Sailing) possession has been received by this Division and the Land Acquisition proposal for rest 16 Villages are submitted to the Spl land Acquisition Officer, Anandapur Barrage Project for obtaining possession of the land.


Executive Engineer, 28/10/17
Anandapur Canal Division,
Salapada.