

**PROCEEDINGS OF THE REVIEW MEETING THROUGH VIDEO CONFERENCING ON PLAN & WORK PROGRAMME OF MAJOR, MEDIUM, FLOOD CONTROL & DRAINAGE, MINOR & LIFT, CAD AND WALMI IRRIGATION SECTORS OF DoWR HELD ON 04.04.2016 AT 5.00 P.M.**

\*\*\*\*\*

Hon'ble Chief Minister addressed in the video conferencing and congratulated all officers and staff of the DoWR for achieving an all time high expenditure of Rs.4883 crore under Plan funds in the financial year 2015-16. This expenditure is more than 150% compared to 2014-15. It has been targetted to bring additional 10 lakh ha. under irrigation coverage by March 2019. Lastly Hon'ble C.M urged upon all the officers of W.R Dept. to increase the expenditure and create more irrigation facility, must also ensure that works are done with absolute integrity and quality. Quality of assets created shall not be compromised in any manner.

Subsequently the video conferencing was conducted in the office chamber of the Principal Secretary, DoWR At the outset, Principal Secretary welcomed and congratulated all officers of all wings of DOWR for achieving the high target Rs. 4883 cr. under Plan fund in the year 2015-16 which is more than 200% as compared to 2013-14 and 150% as compared to 2014-15. Full Expenditure could not be incurred due to shortage of materials, tender problems of ADB works & funding of AIBP works. It is targeted to create 10 lakh ha. of irrigation potential by March'2019. So far , additional irrigation potential 2.80 lakh ha. has been created in last two years. It has been targetted to create 2.57 lakh ha. during current year 2016-17 and 3.00 lakh ha. next year onwards. The target of expenditure for 1<sup>st</sup> quarter of 2016-17 is 50% of the budget outlay.

1. **Embankment Verification**-Flood season starts from June 2016. Flood management is the first and foremost duty to ensure safety of all embankments of river and canal. Embankment verification by motorcycle to be started for 2 weeks. The CE, LMB to issue detail guidelines and formats for verification of embankments by JE/AE/AEE/DEE(100%) /EE(50%)/SE(25%). It is to be done religiously to decide critical points and to be strengthened by prioritizing the most vulnerable reaches. (*Action by all CE&BM/CE/CCEs*)
2. **Guideline for flood preparedness**-Guidelines to be issued for dumping sand/ballah/gunny bags etc. and detailed to be hoisted in the DoWR website and also to be published in daily newspaper by June 2<sup>nd</sup> week. All the river/canal embankments are to be visited regularly by JE/AE/AEE/DEE for safety. In order to take the local people & Administration i.e R.I/Tahasildar / BDO / members of Panchayat samiti/ Sarpanch / Ward member into confidence, they should be associated at the time of inspection of embankment and dumping


of Sand/ Bullaha / Gunny Bags etc. necessary for flood preparedness. One press release to be given during 15<sup>th</sup> & 20<sup>th</sup> June for awareness of public and to invite any feed back by DoWR.

*(Action by all CE&BM/CE/CCEs)*

3. **Target of Expenditure-** Concerned CE will ensure JE/AE wise monthly target and it is to be hoisted in DoWR website and to achieve 50% by 6/2016. The target is non-negotiable.  
*(Action by all CE&BM/CE/CCEs)*
4. **Check Dams-** Minor Irrigation to construct 4000 check dams. Minimum 15 sites to be identified by each JE/AE and at least 12 nos to be taken up and completed in FY 2016-17.  
( Action by CE MI)
5. **Creek Irrigation/Check Dam-** Creek irrigation in coastal un-irrigated pockets to be constructed. The EEs under Drainage Organisation are instructed to prepare the plan programme for 500-700 creek irrigation/check dams to be completed this year . Minimum 15 sites to be identified by each JE/AE and at least 12 nos to be taken up and completed in FY 2016-17. ( Action by CE Drainage)
6. **Urban Drainage Problem-** Master plan for coastal drainage works to be prepared and expedited. (Action by CE Drainage)
7. **Site register-** The site register is to be maintained properly and not to be manipulated.  
*(Action by all CE&BM/CE/CCEs)*
8. **Quality of work-** JE/AEs are to be extremely careful for quality of works. Quality registers are to be maintained. *(Action by all CE&BM/CE/CCEs)*
9. **Annual Report-** Every EEs to publish Annual Report of his Division. It should cover all works, extract of site register, quality testing report with each and every sub-sector to be published by 15<sup>th</sup> May 2016. Soft copy to be hoisted in the DoWR website. *(Action by all CE&BM/CE/CCEs)*
10. **Random visit Report-** The report not given by 5 CE/SEs. They are instructed to submit within 3 days. Next random verification of MI/Drainage projects is to be taken up from 25<sup>th</sup> April to 20<sup>th</sup> May. (action by all CEs/SEs)
11. **Irrigation potential-** Data sanitization of all irrigation potential created to be done. The MD OLIC/CE MI/MD ,OAIC to verify their data till date and report to EIC WR. *(Action by all CE&BM/CE/CCEs/MD)*
12. **Lost Ayacut-** At least 10% to be revived before next kharif season. Work proposal to be submitted in next 5 days by the concerned CEs. DoWR will give go ahead proposal in appropriate head of account i.e NREGS/Critical etc. *(Action by all CE&BM/CE/CCEs)*

14. **MI incomplete Projects-** Minor irrigation to complete the balance of about 160 incomplete projects in this financial year. The OCTMP works to be executed sincerely. The contractual person, whose target is not achieved, they will not be engaged for OCTMP-II. All works to be completed by 20<sup>th</sup> May. No further extension of 760 projects under RR&R scheme will be given.
15. **Mega lift Projects-** If any work under Mega lift are not started by 15<sup>th</sup> May by the agency, the work will be withdrawn from the contractor. (*Action by CE Mega lift*)
16. **Transparency in tender-** to be ensured as instructed earlier.
17. **OLIC-** Non performance of EEs will be viewed seriously. The defaulting JE/AE will be put to task.
18. **Pani Panchayat-** Rotational irrigation to be given priority. Pani panchayat election/ training to be completed. WALMI to take action in this regard.

**The meeting ended with vote of thanks to the chair.**

  
Principal Secretary to Govt.  
Department of Water Resources