

**PROCEEDINGS OF THE REVIEW MEETING OF PLAN EXPENDITURE, MONITORING & EVALUATION (PHYSICAL & FINANCIAL) OF MINOR IRRIGATION SECTOR OF DoWR UP TO THE MONTH OF MARCH 2016 HELD ON 12.04.2016 AT 3.30 P.M. IN THE RAJIV BHAWAN CONFERENCE HALL, DoWR.**

\*\*\*\*\*

Principal Secretary to Government presided over the meeting.

List of participants is at annexure-I.

At the outset Principal Secretary expressed his satisfaction on the performance of Minor Irrigation Organization as almost all divisions had achieved the target expenditure by the end of March'2016. He requested all to give equal focus on achievement of physical as well as financial target in the year 2016-17.

A Power Point presentation on various schemes of the organization was made showing the scheme-wise achievement for the FY 2015-16.

1. The JE-wise targeted expenditure for the first quarter of 2016-17 was fixed at Rs. 407.5 crores out of the budget allocation of Rs. 782.0 crores. Principal Secretary instructed all Executive Engineers to maintain the tempo and achieve the target. *(Action by all EEs/JEs)*
2. 36 ongoing projects under RIDF XV-XX should be completed before closer of their respective Tranches.
3. It was observed that only 45 projects out of 89 incomplete MIPs taken up under State Plan have been completed during 2015-16. The sole reason for non-completion was attributed to delay in LA process. Principal Secretary expressed his deep concern on non-completion of the projects and instructed to complete at least another 55 projects by June 2016 and complete the remaining 113 projects positively by March 2017. Superintending Engineers were instructed to submit periodic progress report to the Chief Engineer, Minor Irrigation on action taken in this regard. *(Action by all SEs/EEs/JEs)*

4. A target of construction of 4000 Check Dams is to be achieved in the FY 2016-17. Areas with less than 35 % of irrigation should be given priority while identifying sites for Check Dams along with availability of water till May. At least 60% of the fund allotted under Check Dams should be utilized by June'2016.
5. All work under RR&R need to be completed during 2016-17. 60% of the incomplete project (418) should be completed by June'2016.
6. Efforts should be made to complete 23 ongoing MIPs under CLSRP by June 2016.
7. The work under DIP undertaken in Sundergarh, Kalahandi and Deogarh are appreciated. Planning and mobilization are necessary to complete the project in one month in Baragarh district. DIP work in urban areas should be given priority and works should be expedited in Baripada, Bhawanipatna and Kalahandi.
8. The concerned Executive Engineers should take Dam Rehabilitation Programme under DRIP seriously and try their best to complete the work in time.
9. Execution work of the approved projects under the two innovative schemes that is Micro Irrigation in check dams and Pressurized Pipe System in MIPs would start in the current Financial Year.
10. Emphasis is to be given on the possibility of increasing the existing ayacut of MIPs, wherever possible, by exploring the scope of extending the canal beyond tail end and providing water in the head reach of the canal system through suitable lifting mechanism. Superintending Engineers would discuss the technical issues with their Executive Engineers and chalk out plan accordingly.
11. Annual Report should come out for each division giving information on no of projects completed, on of ongoing projects, water supplied in Rabi and Khariff, photos and benefits aspects of the projects.
12. Proposals for Periphery Development of MIPs against a budget provision of Rs.1.0 crore are to be submitted to CE, M.I. by 25.04.2016 for finalization and approval.

13. OCTMP works were reviewed in detail by Spl. Secretary-cum-PD, OCTMP. DPDs and officials of OCTMP would try their best to complete all the ongoing works by 15<sup>th</sup> May 2016 positively.

14. All efforts should be taken to bring out different volumes of Stories of Change. Help of good story writer might be taken for this purpose.

15. Principal Secretary assured the engineers of MI wing to consider their promotion to the post of EE.

**The meeting ended with vote of thanks to the chair.**



**Principal Secretary to Govt.  
Department of Water Resources**

**Officers present in the Review Meeting on Plan performance (Physical & Financial) up to March'2016 of Minor Irrigation Sectors held on 12.04.2016 at 03.00 P.M in the Rajiv Bhawan Conference Hall, DoWR**

Sl. No.	Name	Designation	Signature
1	Sir Pradeep Kumar Jena, IAS	Principal Secretary to Govt, DoWR	
2	<del>Smt. Chithra Arunachalam</del> Er. Santosh Kumar Pattanayak	<del>Principal</del> Special Secretary, DoWR	
3	Er. Janaki Ballav Mohapatra	Engineer in Chief, WR	
4	Er. Tankadhar Sahoo	Engineer in Chief, P & D	
5	Er. S. K. Jain	Chief Engineer, M. I	
6	B.B. Das	PA-cum- JS	
7	M.R. Shukla	SE KBK MICI & II	
8	Hrudananda Sahoo	JE, CMI Circle	
9	Jyotirmaya Rath	SE OCTMP	
10	Kandarpa Pradhan	EE, M.I. Rayagada	
11	Er. M. P. Patraon	EE MI Kalakhand	
12	Er. R. K. Mehta	EE M.I. Sonapur	
13	S. S. Pandey	BB MI Anandapur	
14	S. Ch. Nayak	E.E, M.I. Noyalam	
15	P. K. Nanda	S.E, M&E, DOWR.	
16	Devaraj Sethi	E.E, MBE-I, o/o CEM I	
17	Jamini Kanta Das	EE MI Divn Bhenkanal	
18	Aparajita Kumar Saha	A.E.E.	
19	Kishor Ch. Achary	EE, M.I. Div. Tadampur	
20	S. C. Sethi	EE MI Divn. Teyapore	
21	G. K. Mohanty	BE, MI Divn. Jaspur	
22	P. K. Rout	E.E. M.I. Div. GJP	
23	S. K. Sahu	E.E, M.I. Divn. Khanir	
24	S. C. Satapathy	E.E. M.I. Divn. LTL	
25	D. P. Mohanty	BE, MI Divn. Saupur	
26	A. B. Chakrabarty	EE, M.I. Division Deogarh	

J. P. Das

Director DEE-in-IS

12/04/16



7	Bhambharamada Puelur.	EE, MI Div, Gudur-D	<del>12/4/16</del>
28	Sudhakar Behera	EE MI Div Keonjhar	<del>12/4/16</del>
29	Jagan Jyoti Satpathy	E.E.MI Sundargarh	1.100 12/4/16
30	Manas Ranjan Dash	E.E.M.9. Div Gajapati-II Berhampur	<del>12/4/16</del>
31	Santosh Kumar Pattnayak	E.E (MT) div, Sambalpur	12/4/16
32	Robindra Kumar Panda	S.E. NMIC, Sambalpur	12/4/16
33	Bhabanikanta Jena	SE, SMIC, Berhampur	12/4/16
34	Binaya Kumar Subudh.	EE MI Div Bargarh	<del>12/4/16</del>
35	Prasenanda Samal	EE MI Div Anugul	12/4/16
36	Bishmupada Pathyayak	EE, MI Div, Balasore (1/2)	12/4/16
37	G. Ramakrishna	E.E.MI-Div, Malkangiri	12/4/16
38	Ramesh Kumar Saha	EE, Kandhamal	12/4/16
39	Guru Prasad Prusty	EE, MI Div Boudh.	12/4/16
40	Deendra Kumar Samal	E.E. M&E - II	12/4/16
41	Pratap Kumar Boudh	EE Bhanjanagar	12/4/16
42	Ashok Kumar Patel	EE. Jharsuguda.	12/4/16
43	Hiralal Panigrahi.	E.E.M.I.D. Balangir	12/4/16
44	Shantanu Kumar Biswal	E.E., Nabarangpur	12/4/16
45			
46			
47			
48			
49			
50			
51			
52			
53			