

PROCEEDINGS OF THE REVIEW MEETING OF PLAN EXPENDITURE, MONITORING & VALUATION (PHYSICAL & FINANCIAL) OF DRAINAGE IRRIGATION SECTOR OF DoWR UP TO THE MONTH OF MARCH 2016 HELD ON 12.04.2016 AT 3.00 P.M IN THE RAJIV BHAWAN CONFERENCE HALL, DoWR.

Principal Secretary to Government presided over the meeting.


List of participants is at annexure-I.

Principal Secretary appreciated achievement of drainage sector in the last quarter of the financial year 2015-16. He requested them to continue the same pace in both physical and financial progress in the financial year 2016-17.

1. Principal Secretary informed that as the Panchayat Election might be scheduled sometime in February and March 2017, model code of conduct will come in to existence ahead of it. So all preparatory and tender works should be completed by October, 2016 so that physical work could start from November, 2016.
2. Work Plan for 2017-18 should be prepared in such a way that payment would start from the very month of April 2017 onwards.
3. In the execution of all departmental works The concerned JEs/AEs/ AEEs will be completely accountable for quality and quantity of the works that they are executing.
4. Record Keeping should be given significance by all JEs/ AEs/ AEEs. So Quality Control Register, Daily Activity Register, Site Order Books for each work should be regularly maintained by the field engineers.
5. Drainage Wing has a target of completing 500 Check Dams during the current financial year. Check Dams already identified are at different stages of progress. Now at least 100 more new Check Dam proposals should be identified and taken up at as early as possible. All the JEs/ AEs and AEEs should come up with new proposals under their jurisdiction.
6. The field engineers should be careful in case of Earth Work in Drains so as to meet public requirement and avoid public dissatisfaction.
7. A comprehensive master plan for urban drainage is to be prepared for all coastal urban areas keeping in view catchment of channel, quantity of flood to followed and accommodative capacity of the channel etc.

8. The Hon'ble High Court has given judgment that Urban Local Bodies will provide unutilized land for drainage of storm water. Therefore the concerned collectors and executive officers municipality/ NAC should be approached to provide land required to drain storm water.
9. The pace of Urban Drainage Works should speed up for early completion.
10. The EIC, PD and CE, Drainage were advised to make a field visit and suggest remedial measures in cases for earth work in sandy zones.
11. Executive Engineer, Drainage Division, Bhubaneswar was directed to communicate Collector, Puri , Executive Officer, Puri Municipality and Secretary , H & U D Department on Renovation of Musa River as discussed in the meeting.
12. Executive Engineer, Drainage Division, Bhubaneswar was also directed to intimate Collector, Puri to provide necessary land under Municipality Act for construction of an Intercepting Drain along Musa river to collect and dispose storm water coming from the out falls. He was advised to request the Collector to take steps ensuring prohibition of entry of sewage in to the out fall drains and make the area defecation free. The DPR for such drain may be taken up after receiving compliances from the District Administration on the above matters.
13. Principal Secretary also directed the Engineers-in-Chief to make a field visit with the field functionaries to suggest technical means for providing Catch water pits in the Drain being constructed from Hospital Square to Musa River for quick disposal of storm water from the area. They were advised to look into the safety aspect considering the jam of pilgrims on Grand Road during car festival.

The meeting ended with vote of thanks to the chair.


**Principal Secretary to Govt.
Department of Water Resources**

Officers present in the Review Meeting on Plan performance (Physical & Financial) up to March 2016 of Mega Lift Sectors held on 12.04.2016 at 04.00 P.M in the Rajiv Bhawan Conference Hall, DoWR

Sl. No.	Name	Designation	Signature
1	Sir Pradeep Kumar Jena, IAS	Principal Secretary to Govt, DoWR	
2	Er. Santosh Kumar Pattanayak	EIC-cum Special Secretary, DoWR	
3	Er. Janaki Ballav Mohapatra	Engineer in Chief, WR	
4	Er. Tankadhar Sahoo	Engineer in Chief, P & D	
5	Brendaban Bista	C. E. Drainage	
6	Satynghna Das	CE & BM LMB	
7	F M Das	CE, MLP	
8	P. K. Nanda	S.E (M&E), DOWR	
9	@Mandal	E.E, Megalift Project, Titilagarh	
10	Sunil Kumar Rout	E.E, Megalift, Bhubaneswar	
11	Ashok Kumar Patra	E.E. Drainage Divn, Berhampur	
12	Basant Kumar Panda	EE, Drainage Divn. Bhubare	
13	Pradeep Kumar Duda	E-E. Drainage Div. Utc.	
14	Braja Kishore Jena	S.E, Dr. Circle, CTC.	
15	Dhananjay Pusti	EE. Drainage Divn Phadpak	
16	Ashok Kumar Rout	ACE, Drainage, CTC	
17	S.K. Mallick	EE, Drainage Divn, BBSR	
18	Rabindra Nath Sahu	A-E-E, Drainage Sub-Div No-II, Kendrapada	
19	Dilip Kumar Nayak	Dy. Executive Engineer, Drainage Sub-Div No-I, Chandikpur	
20	N.K. Jena	A-E-E, Drainage Sub-Divn, Bhubaneswar	
21	S. S. Dhal	DBE Bhubaneswar	
22	Panameswar Patra	ABR Dr. Sub Div No-II, Bhubaneswar	
23	Pratap K. Mishra	A-E-E, Drainage Sub-Div III, Bhubaneswar	
24	A.K. Mishra	ABR to CE, Megalift Div	
25	R. N. Saha	A-E-E, Drainage Div, BSM	
26	P.K. Senapati	A-E-E, Drainage Div, BSM	

27	S. Patorain	A. R. B. Dasgupta BAM	12/1/16
28	K. Arun Kumar Patni	AEE., Tirunelveli BAM	12/1/16
29	S. S. Kanta Mahapatra	A. E. liaison officer	C. E. Dasgupta 12/1/15
30	Pandya K. alaya	SE, Durgam Chok, Bangalore	12/4/16
31	Nigamananda Mohanty	EE, DD, Chandikhera	12/4/2016
32	Dr. A. S. RAO	EE, Mega Lifts, Sonapur	12/4/2016
33	Sujit K. Maharana	EE, Megalitik Proj, Keonjhar	12.4.2016
34	R. N. Jena	Accounts Officer BBSR	12.04.16
35			
36			
37			
38			
39			
40			
41			
42			
43			
44			
45			
46			
47			
48			
49			
50			
51			
52			
53			