

Urgent

Office of the Engineer-in-Chief,
Water Resources, Odisha, Bhubaneswar.

Memo .No. MON-COM-07/2016

26707
(ME)

/ Dated

27-07-16

Copy alongwith copy of the proceedings of the video conferencing with officers of DoWR held on 15.07.16 at 4.00 P.M forwarded to the **The Chief Engineer & Basin Manager**, Bramhani Right Basin/S & B Basin/RVN Basin/Lower Mahanadi Basin/Upper Mahanadi Basin/Tel Basin/**The Chief Engineer**, Lower Indra Irr. Project, Nuapada./Project Planning Formulation & Investigation /Designs/ Research & Quality Control/ Drainage /Dam Safety /OWPO/ Water Service/ Mechanical/Upper Indravati Irrigation Project/ Kanupur Irrigation Project/C.E-cum-Project Director, PMU, OIIAWMIP / P.D-cum-Chief Engineer & Basin Manager, Bramhani Left Basin/ P.D cum CE,PMU, Megalift Projects/MD OCC Ltd./**The Chief Construction Engineer**,Deo Irrigation Project/Ret Irrigation Project/Potteru Irrigation Project/ Upper Kolab Irrigation Project/Lower Suktel Irrigation Project/Anandapur Barrage Project/**Director**, WALMI/Hydrometry for information and necessary action. They are requested to circulate the same to all concerned under your control and furnish the compliance of video conferencing to this office immediately by fax/e-mail/Special Messanger for sending to Govt. in DoWR by 30.07.2016.

Encl: As above

Director, M&E

Memo .No.

26708/ME

/ Dated

27-07-16

Copy along with copy of the proceeding of the video conferencing held on 15.07.16 at 4.00 P.M forwarded to the Director, Personnel/Director, Procurement/FA & CAO of this office/Asst. to EIC, WR/ Asst. to EIC, P&D/ Deputy Director, MIS/Er. Ananta Kumar Mohanty, AD (EAP & JICA cell/State Fund)/Er. Bijoy Kumar Mohanty, AD (AIBP cell)/Er. Surendra Nath Tripathy, AD (NABARD cell) /Er. Prafulla Kumar Behera, AD (Potential) for information and necessary followup action of their schemes/works for appropriate action of EIC WR.

Encl: As above

Director, M&E

PROCEEDINGS OF THE VIDEO CONFERENCING WITH CEs, CCEs, SEs, EEs, DEEs, AEEs, AEs, & JEs ON PLAN EXPENDITURE OF MAJOR, MEDIUM & MINOR IRRIGATION PROJECTS AND FLOOD PREPAREDNESS HELD ON 15.07.2016 AT 4.00 P.M IN THE CHAMBER OF PRINCIPAL SECRETARY, DEPARTMENT OF WATER RESOURCES, ODISHA, BHUBANESWAR

The video conferencing was conducted in the office of Principal Secretary, DoWR on 15.07.2016 at 4.00 P.M.

➤ **Plan Expenditure:-**

- At the outset, Principal Secretary expressed that expenditure during 1st quarter of FY 2016-17 is around 39%, which is highest in the State but 50% target could not be achieved by 1st quarter. There is about Rs. 600 Cr. shortfalls in 1st quarter. The last year achievement was 26% by 1st quarter.
- The officers who have achieved 50% expenditure by end of June'16 are CE Mega lift, CE & BM, Tel basin, CE Drainage, CE PPF & I & CE & BM S.B basin
- Also CADA organization has done good work. C.E, F.C & B.M LMB & CE MI are directed to make up the shortfalls in 2nd quarter.

➤ **Performance of officers:-**

- Principal Secretary had instructed to all EEs to intimate about the officers inefficient/poor performer / non-performer / disloyal / disobedient / not staying in HQrs. Some EEs are still silent. The EEs who have reported that performance of their sub ordinates are good, but if later on the performance of the Division is found not satisfactory, the EE will get adverse PAR. At appropriate time, appropriate action will be taken against non-performing officers. Some EEs think that this information was sought for transfer of non performing JE / AEs / AEEs / DEEs , which is wrong. Some EEs have shared the information with their higher officers. This is not desirable. Those non-performing officers should reform themselves. The officers who are not attending office, their salary is to be recovered from DDO (EEs) salary. Circular to be issued by FA-cum-Joint Secretary to Govt. DoWR.
- The new EEs joined recently are instructed to visit the sites regularly.

➤ **Flood protection works:-**

- All officers must be prepared for ensuing flood situation. All EEs are directed to visit the areas once again.
- Each EE must have minimum 4 life jackets in flood time. All new EEs to verify the stock

of flood preparedness materials.

- Standard Operating Procedure (SOP) for Dams/Reservoirs to be followed strictly.

➤ **Lost ayacut Revival / Extension of ayacut:-**

- Restoration 1/3rd lost ayacut to be done this year .1/3 rd lost ayacut is about 1,50,000 ha.
- Village wise area to be provided with supply of irrigation water to be programmed by all EEs for Khariff irrigation in the Proforma given below.

Name of Project/ Canal	Name of Block	Name of Panchayat	Name of Village	Area in ha. (Khariff irrigation)	Remarks
---------------------------	---------------	-------------------	-----------------	-------------------------------------	---------

It must be hoisted in web site. All EEs will submit the report with their signature by 22.7.2016 to CEs & it is to be hoisted in web site by 25.7.2016. In December'2016 comparison of target & achievement will be made with reason there of for not supplying water to be produced.

- Master data sheet of lost ayacut of Major, Medium, MI & LI sector to be prepared & compiled by EIC WR & submit to DoWR by 25.7.16. EIC-cum-Special Secretary will place it before Principal Secretary by 27.7.16..

➤ **Pani Panchayat:-**

- Rotational irrigation to be made compulsory.
- Pani panchayat meetings to be conducted for rotational irrigation practice.

➤ **MGNREGS works**

- All renovation of minor/Sub minor works of Major & Medium Projects to be executed by Major & Medium organization. Further earthworks related works related to Drainage / MI / CADA are also to be executed through MGNREGS funding.
- Target of DoWR for this year is about 200 cr. CE MI has given action plan for Rs. 50 cr. EIC WR to give action plan for Rs.150 cr. immediately. Division wise figure to be submitted by the EIC WR.

➤ **Check Dam Construction:-**


- This year target is to construct 4000 check dams by MI organization.
- Out of proposed 4000 nos, of check dams for 2016-17, 1700 nos under construction. 1250 nos. of proposals to be received by Sept'16. All EEs of MI are to submit the check dam proposal as programmed.
- Priority to be given to blocks having less than 35% irrigation.

- **Creek Irrigation Project** :- CE Drainage to identify 500 nos of creek project & Check Dams. 300 already identified, approval given & work in progress. Balance identification should be done.

General Discussion:-

- It was instructed all JEs / AEs / AEEs / DEEs / EEs / SEs / CCEs / CEs to attend V.C except those are in charge of Flood Management works. But, it is observed that some officers are absent in V.C. So, it is instructed that all officers shall hence forth be present in V.C otherwise strong action to be taken by controlling officers.
- Annual Report of all divisions to be submitted within 10 days.
- Inspection of 15 Divisions to be made in 1st phase in random basis from July last week.
- Most of the deep bore wells/STWs etc. to be diverted to those blocks having less than 35% irrigation.
- The CE & BMs to visit other Co-basin States once in a year & to produce annual Report on basin management (for Inter State rivers) covering basin information in other states & in Odisha by April end each year.
- CCE Samal to hand over the unused govt. building to District Administration & to appraise Collector Angul in this aspect.
- All officers to be present in head quarters to be ensured by CEs.
- Priority to be given by OLIC for community lift irrigation points of UIIP left canal.
- 1000 Kms canal/river embankment of DoWR to be transferred to PWD/RD organization by 31.8.16.

The meeting ended with a vote of thanks to the chair.


Principal Secretary,
Department of Water Resources