

**Office of the Engineer-in-Chief,  
Water Resources, Odisha, Bhubaneswar.**

Memo .No. MON-COMP-07/2017

12375 <sup>EUR</sup> / Dated 19/4/17

Copy alongwith copy of the proceedings of the plan review meeting up to March'2017 held on 05.04.17 forwarded to the **The Chief Engineer & Basin Manager**, Bramhani Basin/S.B. Basin/RVN Basin/ /Upper Mahanadi Basin/Tel Basin/Baitarani Basin/ Indravati-Kolab Basin/**The Chief Engineer Flood Control & Basin Manager**, Lower Mahanadi Basin/ **The Chief Engineer**, Project Planning Formulation & Investigation /Designs/ Quality Control & Research / Drainage /Dam Safety /Basin Planning & Climate Change / Water Service / Mechanical / **C.E-cum-Project Director**, PMU,OIIAWMIP /**Chief Engineer**, JICA Project, Bramhani Left Basin/P.D-cum-Chief Engineer, PMU, Megalift Projects/**The Chief Construction Engineer**, Lower Indra Irr. Project / Upper Indravati Irrigation Project / Kanupur Irrigation Project /Rengali Right Irrigation Project/Potteru Irrigation Project/ Upper Kolab Irrigation Project/Lower Suktel Irrigation Project/Anandapur Barrage Irrigation Project/Deo Irrigation Project/Ret Irrigation Project/ **Director**, WALMI/Hydrometry for information and necessary action. They are requested to circulate the same to all concerned under your control and furnish the compliance of plan review meeting to this office immediately by fax/e-mail/Special Messenger positively for sending to Govt. in DoWR by 29.4.2017.

Encl: As above

  
Director, M&E

Memo .No.


12376 <sup>EUR</sup>

/ Dated

19/4/17

Copy along with copy of the proceeding of the plan review meeting up to March'2017 held on 05.04.17 forwarded to the **Director**, Personnel/Director, Procurement/FA & CAO of this office/Asst. to EIC, WR/ Asst. to EIC, P&D/ Deputy Director, MIS/Er. Ananta Kumar Mohanty, AD (State Fund/EAP)/Er. Prafulla Kumar Behera, AD (AIBP)/Er. J.K.Priyadarsani, AD (NABARD)/Er. Sukanti Barla, AD (Irrigation Potential) for information and necessary follow up action of their schemes/works for appropriate action of EIC WR and report compliance.

Encl: As above

  
Director, M&E

GOVERNMENT OF ODISHA  
DEPARTMENT OF WATER RESOURCES

URGENT

\*\*\*\*\*

No. Mon-10/ 2016 - 8910 / WR, Dated 13/04/2017

From

Er. P.K. Satpathy,  
EIC-cum-Special Secretary to Govt.

To

The EIC, WR/ EIC, P & D/ M.D., OLIC/ CE-cum-PD, PMU, OIIAWMIP/  
C.E., MI/ P.D, OCTMP / C.E., Drainage/ Director, GWS&I/  
Additional Director, CAD/ Director, WALMI/ M.D., OCC Ltd.

**Sub- Proceeding of the Review meeting on "Plan Expenditure, Monitoring and Evaluation of projects of Water Resources Department" (Physical & Financial) up to the month of March, 2017 held on 05.04.2017**

Sir,

I am directed to enclose the proceeding of the review meeting on Plan Performance (Physical & Financial) on Major & Medium, Flood Control & Drainage, Minor & Lift Irrigation, CAD and WALMI Sectors up to the month of March' 2017 of WR Deptt. held on 05.04.2017 in the Rajiv Bhawan Conference Hall under the chairmanship of Principal Secretary to Govt. DoWR for your information and necessary action.

You are requested to circulate the same to all concerned under your control and furnish the compliance to this Department by 29.04.2017 positively. The same may also be submitted through e-mail (mon\_dowr@yahoo.com).

Yours faithfully

Encl:- As above

Memo. No. 8911

Copy along with enclosure forwarded to Sr. P.S. to Principal Secretary to Govt. for kind information of Principal Secretary.

Encl:- As above 3

Memo. No. 8912

Copy along with enclosure forwarded to Special Secretary to Govt./ Special Secretaries to Govt. Minor Irrigation/ Major & Medium Irrigation/ Director (R&R)-cum- Joint Secretary to Govt./ F.A.-cum-Joint Secretaries for kind information.

Encl:- As above

EIC-cum-Special Secretary to Govt.

**PROCEEDINGS OF THE REVIEW MEETING OF PLAN EXPENDITURE , MONITORING & EVALUATION (PHYSICAL & FINANCIAL) OF MAJOR, MEDIUM, FLOOD CONTROL & DRAINAGE, MINOR & LIFT, CAD AND WALMI IRRIGATION SECTORS OF DoWR UP TO THE MONTH OF MARCH 2017 HELD ON 05.04.2017 AT 10.00 A.M IN THE RAJIV BHAWAN CONFERENCE HALL.**

\*\*\*\*\*

Principal Secretary to Government presided over the meeting.  
List of participants is at annexure-I.

Principal Secretary congratulated all CEs and CCEs and Officers of DoWR for achieving an all time highest performance in utilization of fund during the Financial Year 2016 - 17. He requested them to convey his appreciation to all the staff working in different sectors who have contributed to this achievement. He suggested that everyone should make inter-sectoral and intra-sectoral analysis to know the weak points so as to overcome them in the Financial Year 2017-18.

Following decisions were taken in the meeting.


- 50% of the budget has to be spent in the 1<sup>st</sup> quarter (April to June, 2017) which is non-negotiable.
- An amount of Rs. 1400.00 Cr. R.s.1500 Cr. and Rs.1600 Cr. are to be spent in the month of April, May and June 2017 respectively. Accordingly EE-wise and JE-wise target would be set immediately and communicated to EIC, WR, Sri B.B.Dash, FA-cum-Joint Secretary and Sri B.K. Mohanty, Asst. to EIC, WR by 7<sup>th</sup> April 2017. (CEs/ CCEs/ Addl. Director, CAD)
- All CEs and CCEs have been instructed earlier to submit information on work in hand, work under tender process etc. to Sri B.K. Mohanty, Asst. to EIC, WR. If not submitted then it must be submitted by 15<sup>th</sup> April, 2017 positively.
- Annual Report of different divisions highlighting physical achievements and monitoring of quality aspect must be hoisted in the Department website by 30<sup>th</sup> May 2017.
- Information on work of Rs.50,000 taken up in different divisions along with name of work , name of contractors, amount of work, justification of such work and name of the sanctioning authority have not been received so far. This should be submitted by 15<sup>th</sup> April 2017 to EIC, WR positively.
- Random audit of some divisions would be conducted on 10<sup>th</sup> & 11<sup>th</sup> April, 2017. Sri N.R. Swain, FA-cum-Joint Secretary would get the final list of Officers for auditing approved and circulate it. Any suppression of information to the inspecting officers would be viewed seriously.
- Proposals under DRIP have to be submitted immediately to EIC, P&D.

Contd....

- All CEs and SEs to make proper and adequate reviewing and monitoring of work and give technical inputs wherever required during their field tour. The observations on sites should be uploaded in whatsapp.
- Annual Health Report of Basins should be submitted by all CE&BMs by 15.04.2017 to EIC, WR and be hoisted in the website.
- CCE, ABP was given instruction to bring important field issues to the notice of the govt. and EIC, WR and also provide correct information to the govt. He should not take action or decision in the cases which are beyond his capacity.
- Prior approval of the government must be taken when water is released in canal for the first time. Protocols to be followed prior to release of water in canal for the first time and so EIC,WR would prepare protocol for this purpose within seven (7) days for approval by DoWR.
- All CEs and CCEs should submit Surrender Statement by 10.04.2017 so that appropriation account could be prepared in time.
- All CEs and CCEs should submit the required information for preparation of Outcome Budget for the financial Year 2017-18 by 15.04.2017.

The CE/CCE-wise statement of committed expenditure for the 1<sup>st</sup> quarter of the Financial Year 2017-18 is enclosed in the Annexure-II.

The meeting ended with vote of thanks to the chair.

  
Principal Secretary to Govt.  
Department of Water Resources

