


GOVERNMENT OF ODISHA

DEPARTMENT OF WATER RESOURCES

No. Mon-SE-51 /2015 24050 /WR Date. 13/10/17



From Er. D. Mohanty,
EIC-cum-Special Secretary to Govt

To Engineer-in-Chief, Water Resources, Odisha, Secha Sadan, Bhubaneswar / Engineer-in-Chief, Planning & Design, Bhubaneswar / M.D., OLIC, Bhubaneswar / Chief Engineer, Minor Irrigation, Bhubaneswar / Chief Engineer & Director, Ground Water Development, Odisha, Bhubaneswar / Chief Engineer, Drainage, Cuttack / Director, WALMI, Cuttack / MD, OCC Ltd., Bhubaneswar/ Additional Director, CAD .

Sub :- **Proceedings of the Video Conferencing with CEs, CCEs, SEs, EEs, DEEs, AEEs, AEs, & JEs on 7.10.2017 at 5.00 PM. taken by Principal Secretary, Department of Water Resources in his Conference Hall, Rajiv Bhawan ,Bhubaneswar.**

Sir,

I am directed to enclose herewith the Proceeding of Video Conferencing taken by the Principal Secretary, DoWR, in his Conference Hall, Rajiv Bhawan , Bhubaneswar on 7.10.2017 at 5.00 P.M for your information & necessary action.

You are requested to circulate the same to all concerned under your control & furnish the compliance by Fax & e-mail (mon_dowr@yahoo.com) latest by 25.10.2017 positively.

Encl:- As above.

Yours faithfully,

Memo. No. 24051 /Dated 13/10/17 EIC-cum-Special Secretary to Govt

Copy along with enclosure forwarded to Special Secretary to Govt. / F.A.-cum-Joint Secretaries / Joint Secretary- cum-Director (R & R) / Deputy Secretaries / Consultant advisers, DoWR for information & necessary action.

Encl:- As above

EIC-cum-Special Secretary to Govt

Memo No: 24052 /Dated 13/10/17

Copy along with enclosure forwarded to Major & Medium / Flood Control & Drainage/ Minor Irrigation / Lift Irrigation / CAD Branch for information and necessary action.

Encl:- As above

EIC-cum-Special Secretary to Govt

*DD MRE
Imp reminder
or points (event)*

PROCEEDINGS OF THE VIDEO CONFERENCING WITH CEs, CCEs, SEs, EEs, DEEs, AEEs, AEs, & JEs ON 7.10.2017 AT 5.00 P.M TAKEN BY PRINCIPAL SECRETARY, DEPARTMENT OF WATER RESOURCES IN HIS CONFERENCE HALL, RAJIV BHAWAN, BHUBANESWAR.

The video conferencing was conducted by Principal Secretary, DoWR on 7.10.2017 at 5.00 P.M. in his Conference Hall, Rajiv Bhawan, Bhubaneswar. Deliberation by Principal Secretary, is as follows.

- At the outset Principal Secretary expressed his displeasure for achieving 48.73% expenditure of plan scheme upto Sept. 2017 for the FY 2017-18 against the target of 65%. The total expenditure upto Sept. 2017 is 3814.53 Cr. against the plan outlay including re-appropriation for 2017-18 is 7828.02 Cr.
- All CEs/ CCEs will review at their level with SEs up to JEs for lagging the progress & sort out the revised programme to achieve the target.

(Action by EIC,WR / CEs/ CCEs)

- Quality and safety aspects are to be strictly observed during execution at site. The first day of each month should be observed as Safety Day at sites as instructed earlier. Safety culture will create confidence among workers at site & more work can be extracted from them by observing safety measures.

(Action by all EEs & SEs to monitor)

- The tender position & work in hand for the FY 2017-18 & 2018-19 should be intimated by all CEs/ CCEs. to EIC,WR by 20.10.2017. A consolidated booklet is to be submitted by EIC,WR to this Department within 25.10.2017.

All tender process should be completed by Dec. 2017 for the FY 2017-18 & 2018-19 & work for 2018-19 may be started from Jan. 2018.

The above tender position & work in hand for 2017-18 & 2018-19 will be monitored by EIC-cum-Special Secretary and SE, Monitoring , DoWR is the Nodal Officer.

The CEs/ CCEs. will monitor it weekly & report to EIC,WR & EIC-cum-Special Secretary, DoWR.

(Action by EIC-SS / EIC,WR / CEs / CCEs)

- The provision for GST in the estimate may be kept as 12%. In case where earth work is more than 75%, the GST may be taken as 5%. This aspect was highlighted in all Secretaries Meeting. FA must verify & intimate all concerned.

