

Annual Report for the year 2016-17 of Soro Canal Division, Soro, Dist-Balasore

Soro Canal Division, Soro was created during Aug'2012 with head quarters at Soro of Dist-Balasore under Anandapur Barrage Project, salapada. The jurisdiction of this division is Salandi Left Main Canal and its Distributary, Minors & Sub-Minors from RD 30.00km to 72.712km (RD 44.00km to 72.00km w.e.f. from 01.01.2017). The work is now in planning stage which includes Land Acquisition, works, Pre-execution survey works such as collection of Hydraulic Particulars of different structures to be constructed i.e, VRB, CD works etc.

(a) Work achievement during the year 2016-17.


- i. Completion of compound wall and portico of Rest-shed of Soro Canal Division, Soro for Rs 17.07 Lakhs.
- ii. Completion of approach Road, Plinth Protection, Iron fittings windows and front grill gate of Division office , Soro for Rs 33.65 lakhs.
- iii. Completion of 4 Nos "E" type quarters for the Division office at Soro canal Division, Soro for Rs 36.99 lakhs.
- iv. Installation of Transformer for power supply to Division Office and residential quarters of Soro Canal Division, Soro amounting to Rs 4.68 lakhs.
- v. Internal electrification of "E" type quarters of Soro Canal Division, Soro amounting to Rs 2.69 lakhs.
- vi. Water supply and sanitary works of "E" type quarters of Soro Canal Division, Soro amounting to Rs 2.71 lakhs.
- vii. Drilling for SBC of 17 Nos. of structures of Salandi Left Main Canal amounting to Rs 38.38 lakhs.
- viii. 11(1) proposal for villages Aghasul, Badapokhari, Nuagaon, Jokagadia, Daripokhari, Brajakishorepur, Badhi, Budakhunta, Khunta, Manipur, Beheranpur, Digabhanra, Gopinathpur, Nuagaon, Joka, Raipitamber, Mahumuhan, Angula, Gobindpur-19 Nos.
- ix. 19(1) proposal for Land Acquisition of villages Aghasul, Badapokhari, Nuagaon, Jokagadia, Daripokhari, Brajakishorepur, Badhi, Budakhunta, Khunta, Manipur, Beheranpur, Digabhanra, Gopinathpur, Nuagaon, Joka, Raipitamber, Mahumuhan, Angula, Gobindpur-19 Nos.
- x. Withdrawal proposals of some critical plots of the villages Khunta, Joka, Mahumuhan, Govindapur, Gopinathpur, Digabhanra- 6 Nos.

(b) Monitoring of the works

The works executed during the year 2016-17 is monitored by Asst. Executive Engineers and Executive Engineer.

(c) Quality assurance of the works

Quality of the works executed during the year has been assured by various tests.


Executive Engineer

In Soro canal Division, soro
28/11/17